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1.  Originator

Robert Cole

2.  Log Date:

01/18/02

3.  CCR #:
    02-0037

4. Rev: 5.  Tel:

301-925-0799

6. Rm #:

2110C

7. Dept.

SE/HW

8. CCR Title: Install dashboard CPUs, disks at EDC

9. Originator Signature/Date

         Robert Cole /s/                    01/18/02

10.   Class
       II

11.  Type:

CCR

12. Need Date: 1/31/02

13.  Office Manager Signature/Date

James Mather                               01/16/02

14.  Category of Change:

Update ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
920-TDE-001, 922-TDE-002

17. Schedule
Impact:
          

18.   CI(s) Affected:MSSHW

19.  Release Affected by this Change:
N/A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Procurement CCR 01-0879

23.   Problem:  (use additional Sheets if necessary)
additional disks, CPUs are needed for Dashboard Phase III

24.  Proposed Solution:  (use additional sheets if necessary)
Replace the 2x168 MHz CPUs in e0mss21 with 2x336 MHz CPUs (procurement item) and install the 2x168 MHz CPUs from
e0mss21 in e0mss20.  This will provide dashboard with a 4x168 MHz configuration.
Install 3x18 GB disks in e0mss20 for dashboard databases.  These disks will be used on an interim basis until Solaris 8
transition, at which time an A5200 disk array will be installed for database space.  Also at that time, the 18 GB disks will become
Syabse dump disks.
25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Dashboard phase III cannot be deployed.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS
33. M&O CCB Chair (Sign/Date):
Gary Gavigan  /s/             1/22/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS




